FILE No.219 07/26 *02 15:47  1Dimi llerholzwarth inc.  FAX:330 337 9478 PAGE

miller-holzwarth inc.

July 26, 2002

Department of the Amy In reply refer to

United States Army Tank-Automotive Letter MH02-0131
And Armaments Command-Rock Island

AMSTA-LC-CAC-C

Rock Island, IL 61299-7630
Subject: Contract DAAE20-02-C-0062
Dear Ms. Miller;

There have been some scheduling delays that have impacted our delivery of Long Driver
periscopes, for which we apologize. Your review of our request for a re-schedule is appreciated.

To date we have shipped 246 periscopes; the balance will ship as follows:

Week Quantity

3 Aug. 2002 59 pes.
17 Aug. 2002 125 pes.
24 Aug. 2002 125 pcs.

7 Sept. 2002 125 pes.
14 Sept. 2002 125 pcs.
21 Sept. 2002 195 pes.

We have been working with several of the component suppliers, other than the laser filter
coaters, requesting they accelerate their support of our schedules.

schedule, an adjustment reducing the total amount of the contract by $4,500.00 is acceptable
($468,120.00 less $4,500.00).
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Your assistance is appreciated.

Ce:  Mr. Mark Lewis, DCMC-Cleveland

MH02-0131] 2of2 07/26/02




